
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:57 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 236 Date: 10-Apr-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 310

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FW Spencer mechanical piping and dehumidification system installation. Oversight of
cable painting activities along the north main span. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

One of the items in the SMS cable punch list was defective caulking. After painting, it appears the
caulking at CB 50S, 58S, 78S, and 84S was not bonded to the cable bands in several locations. I
inspected those czble bands and cut into the caulking at the locations where it appeared the caulk had
debonded. The debonded area was only at the surface. Below the razor cuts, the caulk was sound.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Ron MorganPainter 0.00 0.00 0.00 0.00

Diary: Dispute

Main Cable Painting

I arrived at the NMS, CB 56N at 1530. Charlie Stuart and Alex Schmitt were coming down the catwalk
inspecting SP-1 as they came down. At 1600, the CCC crew pulled the spray lines up to CB 50N and
began putting plastic over the cable bays below CB 52N. I went to PP 61 on the WB bridge where the
pump station had been set up. Ray Morgan said that at about 1600, he mixed 8 gallons from left over
cans. I noted all the cans he used had the date originally mixed on the lid, and indicated that no thinner
was used. At 1655, Charlie Stuart informed me that CCC decided not to paint Pegalink from CB 50N to
CB 74N today. Rather, they will finish all prep and put plastic over all the bays such that they can began
painting as soon as they get conditions. I left the bridge at 1715.

081 0-000-000.081

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 236 Date: 10-Apr-2013 Wednesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Bike Path MEP

Dave Law, Narcico Biagi, and new hire James Perry spent the shift moving pipe sections to a staging
location at PP 50 on the EB bridge and performing other logistical work for installation of carbon steel pipe
along the bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Steve Moseley and Steve Gwizdak spent the shift attaching ductwork to the west end dehumidification unit
and doing logistics to install the west end ductwork once the painters have evacuated the area.

128 0-000-000.128

Attachment

Sound caulk at CB 80
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